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CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work.
- From 08:00 until 08:30, I attended the weekly project safety meeting.
- From 08:30 until 09:00, I walked around the warehouse & the pier-7 yard to check for any ongoing CCO-
314 work. 2 laborers were cleaning the rods that will be used in the modified Townsend test.
- From 09:00 until 11:00, I sorted through more rods to catalog the rod material from the "2008" rods from
the S1 & S2 shear keys. I noted the ID numbers & measured each sample for possible future testing.
- From 11:00 until 12:00, I reviewed the plans for the CCO-314 test rig details
- From 12:00 until 12:45, lunch.
- From 12:45 until 13:30, I walked around the warehouse & the pier-7 yard to check for any ongoing CCO-
314 work. 2 laborers were sorting material in the warehouse. Also, I noticed that some material (1 inch x
21 inch long threaded rods) had been delivered to the test rig slabs.
- From 14:00 until 16:00, I reviewed the plans for the CCO-314 test rig details, checked email, & wrote my
diary for the day.

Labor hours for CCO-314 today:
- 2 laborers cleaning the Townsend rods, 4 hours each
.
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